Comprehensive Land Use Plan Update Schedule
3/9/15-6/16/16

Gantt Chart

Name	Begin date	End date
Define SAP Areas	3/9/15	4/3/15
Existing Plan Inventory	3/9/15	5/1/15
Define Scope of Work for R...	4/6/15	5/1/15
Goals and Policies Matrix	3/16/15	6/26/15
RFQ Development	4/6/15	6/30/15
Existing Land Use Survey	5/25/15	6/26/15
Refine RFQ Scope with PB	7/7/15	7/7/15
Advertise RFQ	7/10/15	7/31/15
Consultant Interviews	8/14/15	8/14/15
Define Steering Committee	8/19/15	8/19/15
Consultant Selection	8/28/15	8/28/15
Pluris Hampstead, LLC Liv...	1/1/16	1/1/16
Comp Plan Developoment	9/1/15	6/15/16
Proposed Adoption Date	6/15/16	6/15/16