REQUEST FOR BOARD ACTION

ITEMNO._ [0,
DATE OF MEETING: September 20, 2010

REQUESTED BY: Rick Benton, County Manager

SHORT TITLE: Resolution Authorizing Change Order Increase of $7,611, Purchase Order to
Port City Builders, Inc. in the Amount of $12,048, and Final Payment of $12,048 to Port City
Builders, Inc. for the Dental Clinic Renovation Project

BACKGROUND: The dental clinic renovation project needs to be properly closed out
financially now that the project is complete. The following Board actions are required: A
Change Order authorization of $7,611, a Purchase Order to Port City Builders, Inc. in the amount
of $12,048, and a Final Payment of $12,048 to Port City Builders, Inc. The total renovation
contract cost was $96,357. $12,048 in funding is being transferred from CIP Account 60-
407405-6064 to CIP Account 60-407412-6065 to cover the purchase order.

SPECIFIC ACTION REQUESTED: To consider a resolution authorizing a Change Order in
the amount of $7,611, a Purchase Order to Port City Builders in the amount of $12,048, and a
Final Payment of $12,048 to Port City Builders, Inc.



COUNTY MANAGER’S RECOMMENDATION

Respectfully recommend approval.

Nus

Initial

 RESOLUTION

NOW, THEREFORE BE IT RESOLVED by the Pender County Board of Commissioners
that:

the Board hereby authorizes a Change Order in the amount of $7,611, a Purchase Order
to Port City Builders in the amount of $12,048, and a Final Payment of $12,048 to Port City
Builders, Inc. to close out the dental clinic renovation project. The Chairman/County Manager is
authorized to execute any/all documents necessary to implement this resolution.

CIP Account: 60-407412-6065

AMENDMENTS:
MOVED__ | SECONDED
APPROVED DENIED UNANIMOUS

YEA VOTES: Tate  Blanchard  Brown _ Rivenbark  Williams

Jimmy T. Tate, Chairman Date

ATTEST Date



TRANSMITTAL LETTER

Project: PENDER COUNTY DENTAL SUITE UPFIT
HEALTH & HUMAN SERVICES BUILDING 803 S. WALKER ST.
BURGAW NC 28425

To: PENDER COUNTY PUBLIC WORKS Date: 9/2/10
210 SOUTH BENNETT STREET
BURGAW NC 28425 If enclosures are not as noted

please inform us immediately.
If checked below, please:

[ 1 acknowledge receipt of
Rlck, BENTON GO, MR, " enclosures.
PP ARNER-DRECTOR

Attn: [ 1 return enclosures to us.
WE TRANSMIT: ' :
[1] herewith [ under separate cover via
{1 in accordance with your request
FOR YOUR: '
[*] approvai {] distribution to parties fl information
[1 review & comment [ record [ use
[ signature [] execution ) §|
THE FOLLOWING:
i Drawings [] Shop Drawing Prints 1 Samples
[I Specifications I Shop Drawing reproducibles [] Product Literature
[ Change Directive ] Change Order [] Correspondence
] Proposal 0 Invoice for Architectural Services [1 Pay Application
COPIES DATE REV.NO. DESCRIPTION ACTION CODE
1 Application for Payment #5 FINAL for $12,048.00 for Port City Builders
3 Change Order #2 ADD for $7,611.00 for Port City Builders, Inc.
ACTION A. Action indicated on item transmitted D. For signature & forwarding as noted
- CODE B. No action required under REMARKS
C. For signature & return of 2 copies to this office.  E. See REMARKS below
REMARKS: ‘
DISTRIBUTION: RECEIVED  SkP 3 - 2010 BY:

WARREN WILSON . ARCHITECT PC
2703 LYNDON AVENUE WILMINGTON NC 28405 -+ P 910.815.0019 M 910.352.1343
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CHANGE OWNER 4
ARCHITECT . O
ORDER CONTRACTOR ]
FIELD 0
AIA DOCUMENT G701 OTHER O
PCDSUHHSB )
PROJECT: Pender Co. Dentist Suite Upfit - Health & Hun@i S90S BDEINY UMBER:
(name, address) 805 South Walker Street DATE: : 07/26/2010
Burgaw, NC 28425
TO CONTRACTOR: ARCHITECT’S PROJECT NO: .
(name, address)  poy ity Builders, Inc. CONTRACT DATE: 08/26/2009
109 Sebrell Avenue ’
Wilmington, NC 28403 CONTRACT FOR:
The Contract is changed as follows:
13 Wall Unit 4-A2 $3,135.00
14 Hardware (& hardware labor) $3,082.00
20 Electrical per Inspections & Equipment $936.00
21 Repair Reception Counter $458
Not valid until signed by the Owner, Architect and Contractor.
The original (Contract Sum) (Gudrhhtddd Mty Pdiddywas ... ................... .. $ 73,397.00
Net change by previously authorized Change Orders ... ............. ... .. ... .. ... $ 15,349.00
The (Contract Sum) (Guarhhlddd Mdxibdddd BAité) pfior to this Change Order was. . . ... . ... $ 88,746.00
The (Contract Sum) (Guhtdrfteéd/ Wbkihih/ Bhiééy fill be (increased) (deéfddsbllf/ /
(un&hahgéds by this Change Orderintheamountof .. ... . ... .. ... . ... ... $ 7,611.00
The new (Contract Sum) (GuidrabkéedMakinhhid Pt Including this Change Order will be . .8 96,357.00
The Contract Time will be (increased) (dédrehbédy darldidrigeh by / (0 days.
The date of Substantial Completion as of the date of this Change Order therefore is Unchanged
NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by

Construction Change Directive.
N

Warren Wiilson Architects Port City Builders, Inc. Pender County
ARCHITECT CONTRACTOR OWNER
: 109 Sebrell Avenue
Address Ada%&' . Address
iimington, NC 28403
A /\ ] uﬁm 9A0% . ‘
BY / /Il’l/’*ﬂd/"‘% BY C} M\ \X"é‘({ ‘ BY

/]
o\
DATE q.2.18 paTE _ Lt 2040 DATE

CAUTION: You shouid sign an original AlIA document which has this caution printed in red.
An original assures that changes will not be obscured as may occur when documents are reproduced.

AIA DOCUMENT G701 ¢ CHANGE ORDER ¢ 1987 EDITION » AIA® « ©1987 o THE
AMERICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK AVE. N.W.. WASHINGTON. D.C. 20006 G701—1987

WARNING: Unlicensed photocopying violates U.S. copyright laws and is subject to legal prosecution.



DENTAL SUITE UPGRADE for
PENDER COUNTY HEALTH & HUMAN
SERVICES

Unforeseen
Concealed
Conditions

Finish
Hardware

Subtotal

CCD

Change
Order
Subtotal

Port City Builders, Inc.
P.O.No:
Permit No:.

C.O.R. #1: install additional custom
cabmetwork REVISED

C.OR. #2: Plumblng below siab changes
per egpt. supplier

drawings 9.24.09 - REVISED

i

($3,927)

_.$5,000;

($1,668)

$5,000|

$10,000

) e 8073k
C.O.R. #3: GC changes per revised

. $14,463

C.O.R. #4: Wood blocking - REVISED i
S LA8207) L )
. "fme extensxon 21 days 0 L -
C O R #6 Elect. lav. sensors ($1,487) -
R Subtotal CCD#1|__ ($5,000).  ($5,262)| ($10,262) I
. Ba'ance Contingencyl ~ $0!  ($262)| _ ($262) ..$262
- ) “\!Ei DEDUCT CCD#1 ($1o,eoo) o i
C.0.R. #8: Add 1 Elect, lav. sensor ‘ ) ‘ L $624
Change Order G-2 m B o
C.0.R. #13:_Add back wall unit 4/A2 : $3,135
C.0.R. #14: Addl. hardware & labor ) $3,082
C.O.R. #20: _Addl. Inspection regmts. - _$936
C.O.R. #21: Replace countertop edging damaged by chair . S ; - $458
- ) ; Subtotal $7,611
summary e o :
ORIGINAL CONTRACT SUM o I R
NET PREVIOUS C.O. | e I
| CONTRACT SUM PRIOR TO THIS C. o $88 746 N B -
THIS CHANGE ORDER G-2 87,611 e e
NEWCONTRACTSUM _ . 896,357
WARREN WILSON . ARCHITECTP.C. | 82610 | | ‘“




Port City Builders, Inc. CHANGE ORDER

REQUEST
109 Sebrell Avenue Phone: (910)791-8272 No. 13
Wilmington, NC 28443 © Fax: (910)791-1750
TITLE: Wall Unit @ 4-A2 DATE: 01/28/2010

PROJECT: Pender Co. Dentist Suite Upfit - Health & Human

Services Building
JOB: 80921

TO: Attn: Warren Wiison
Warren Wilson Architects

DESCRIPTION
We request a change order to perform the following work.

Per COR #1, wall unit at 4-A2 was deducted. This has been added back in as follows (per vebal aproval

on site, this work has already been done)...

Amount

Num ltem Description Ref Qty Unit Unit Price
1 Cab Wall unit 4-A2 0.00Q 0.60 2,767.00
2 Ins 0.000 0.00 83.00
3 Owhd/Proft 0.600 0.00 285.09
Total: $3,135.00
APPROVAL

By: ( & &\/\&\5\E\< By:

CRuck Miller, President

pate: 4.2, \0O Date:




Port City Builders, inc.

CHANGE ORDER

We request a change order for the following completed work...

REQUEST

109 Sebrell Avenue Phone: (910)791-8272 No. 14

Wilmington, NC 28443 Fax: {910)791-1750.

TITLE: Hardware 02/02/2010

PROJECT: Pender Co. Dentist Suite Upfit - Health & Human
Services Building

80921

TO: Attn: Warren Wiison

Warren Wilson Architects
DESCRIPTION

Hardware and hardware labor to come out of the hardware ailowance. The allowance was used for
other items in CCD #1, so we request this for part of CO #G-2.

Num item Description Ref Qty Unit Unit Price Amount
1 Hardware 0.000 0.00 1,040.00
2 Labor 56.000 30.00 1,680.00
3 ins 4.009 0.20 82.00
4 Ovrhd/Proft 0.000 0.00 280.00
Total: $3,082.00
APPROVAL
sy (2 NSz By:
Chuck Miller, President
Date: & 71, \Q Date:




Port City Builders, Inc. CHANGE ORDER

REQUEST
109 Sebrell Avenue Phone: (910)791-8272 No. 20
Wilmington, NC 28443 Fax: (910)791-1750
TITLE: Changes per Inspections & Equipment - DATE: 05/04/2010

PROJECT: Pender Co. Dentist Suite Upfit - Health & Human
Services Building _
JoB: 90921
TO: Attn: Warren Wilson
Warren Wilson Architects

DESCRIPTION

We request a change order for the work that was required per Pender County Inspections as well as the

equipment supplier to meet code/regulation.

Num itemn Description Ref Qty Unit Unit Price Amount
1 Electical G.0C0 0.00 826.00
3 Ins 0.000 0.00 25.00
4 Ovrhd/Proft 0.600 0.00 85.00
Total: $936.00

APPROVAL

By: {A %[\)\ /ﬁ) By:

Chuck Miller, Presid@nt
£

L~

Date: /3 i;‘ '{,' 5""\ : | Date:



Port City Builders, Inc. ' CHANGE ORDER

REQUEST
109 Sebrell Avenue Phone: (910)791-8272 No. 21
Wilmington, NC 28443 Fax: (910)791-1750
TITLE: Repair to Reception Counter DATE: 07/14/2010
PROJECT: Pender Co. Dentist Suite Upfit - Health & Human
Services Building
JOB: 90921
T0: Atin: Warren Wilson
Warren Wilson Architects
DESCRIPTION
We request a change order for the following work that has been performed...
Repair to reception counter due to damage by chair/etc...
Num ltem Description Ref Qty Unit l Unit Price Amount
1 Sub Repair 0.000 .00 404.00
2 Ins ) 0.000 0.00 12.00
3 Ovrhd/Proft ' 0.000 0.00 42.00
Total: $458.00

APPROVAL

By: @ M\U\Jékz By:

Chuck Miller, President

Date: | L 1.0 Date:




