



PUBLIC INFORMATION

ITEM NO. 5.

DATE OF MEETING: March 15, 2010

REQUESTED BY: Patrick Davenport, Planning Director; Dee Turner, Parks and Recreation Planner

SHORT TITLE: Update on PARTF Projects (Kiwanis Park and Pender Memorial Park); Miller's Pond Park

BACKGROUND: An update is being provided for current Parks and Recreation projects.

Hampstead Kiwanis Park-Phase II: All PARTF facilities are completed. The close-out process for PARTF has begun.

Pender Memorial Park Expansion: All PARTF facilities are completed except the handicap accessibility to the concession stand/restroom, playground, football/soccer field and baseball field. The weather has delayed the completion of this item. The close-out process for PARTF will begin following the completion of this item and an inspection visit from the state representative on April 6 or 7.

Miller's Pond Park: We have received approval from Corps of Engineers for a jurisdictional determination regarding the wetlands delineation. The engineer is in the process of designing the overlook deck for Phase I. Public Works will begin cleaning up and repairing existing bridges in April.